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AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Setup (no colliding beams)

RHIC Research with HI

RHIC Research with pp

RHIC 250x250 GeV pp development

NSRL  (NASA Radiobiology)

(NASA Schedule to be determined)

Shutdown (RHIC)

C-A  Operations-FY07

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2006

5 Sep 06

setup/ramp up luminosity
30 week Draft Plan

30 weeks

Sep

concurrent with RHIC

1 Nov 30 May

25.5 weeks

Commissioning

Contingency

species, energy and/or 
schedule TBD

 schedule TBD


